



AUHS Facilities Community Task Force (FCT)

Preliminary Meeting/Topic Outline

Date	Meeting Focus/Topic
Wednesday, October 12	Kickoff Meeting
October Mtg	Tour Facilities & Review Facilities Study; Review Traffic, Site, and Storm Water Management Issues
November Mtg	Discuss Educational Issues, 21 st Century Learning & Academic Goals
November Mtg	Enrollment Reports, Building Utilization Reports
December Mtg	Identify and Categorize Needs
January Mtg	Validate Needs, Prioritize Elements
January Mtg	Identify, Shape Potential Solutions/Options
February Mtg	Continuation of Solutions/Options Development , Review Construction Scheduling/Phasing Options
February Mtg	Review District Financial Picture, Preliminary Cost Estimates/Tax Impacts, Estimated Operational Impact
March Mtg	Preliminary Consensus on Recommendations
March Mtg	Draft Findings & Recommendations
April Mtg	Refine Findings & Recommendations, Prepare Report for School Board
April Mtg	Present Findings & Recommendations to Board & AUHS Community